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ESTIMATE RUN 11/08/2006

ESTIMATE SUMMARY 16:29:13

CONTID: C12418         ESTIMATE NO: 0026 PROG 2002

PCN: 12418-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Berthoud Falls W. 2 Mi. PERCENT TIME:

PROJECT NO: NH 0403-035                   

Berthoud Falls W. 2 Mi.

NAME OF ROAD: US 40 BERTHOUD PASS

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 11/02/2006 DATE TIME STARTED 03/04/2004

9002 N. MOORE RD. DATE LET 01/29/2004 DATE WORK BEGAN

 DATE AWARDED 02/17/2004 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/04/2004 DATE ACCEPTED

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 03/04/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 15,856,438.14 PARTICIPATING $ $ 422,090.26

AWARD PROJECT AMT: 15,581,590.13 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-157.38

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,478.87

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.49

TIME ALLOW:

ORIG TIME ALLOW:

265 WORK DAYS

WORK DAYS250

99.04%

152,357.46

422,090.26

421,932.88

419,454.01

$

$

$

$

15,704,080.68

0.00

15,704,080.68

-0.01

15,704,080.67

-57,365.07

0.00

15,646,715.60

0.00

AMOUNT DUE 15,646,715.60 419,454.01

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 419,454.01

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

261.0
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PCN: 12418-BID    ESTIMATE RUN 11/08/2006

PROJECT: NH 0403-035                   ESTIMATE NO: 0026 16:29:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.100 1.100

L S 0.000 0.00

250,000.00000 1.100 275,000.00

201-00000  
 

0010 *REMOVAL OF STRUCTURE 14.000 14.000

EACH 0.000 0.00

479.77650 14.000 6,716.87

202-00001  
 

0015 REMOVAL OF STRUCTURE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

5,578.79670 1.000 5,578.80

202-00002  
 

0020 *REMOVAL OF PIPE 21.300 21.300

EACH 0.000 0.00

1,004.18340 21.300 21,389.11

202-00033  
 

0025 REMOVAL OF CURB 0.000 0.000

LF  0.000 0.00

7.97470 0.000 0.00

202-00201  
 

0030 REMOVAL OF ASPHALT MAT 45,761.900 45,761.900

SY  0.000 0.00

2.19160 45,761.900 100,291.78

202-00220  
 

0035 *REMOVAL OF ASPHALT MAT (PLANING) 84,408.000 84,408.000

SY  0.000 0.00

1.97490 84,408.000 166,697.36

202-00240  
 

0040 *REMOVAL OF PAVEMENT MARKING 23,478.000 23,478.000

SF  0.000 0.00

0.94840 23,478.000 22,266.54

202-00250  
 

0045 *REMOVAL OF GROUND SIGN 54.000 54.000

EACH 0.000 0.00

22.31520 54.000 1,205.02

202-00810  
 

0050 *REMOVAL OF GUARDRAIL TYPE 3 1,797.000 1,797.000

LF  0.000 0.00

3.06830 1,797.000 5,513.74

202-01130  
 

0055 REMOVAL OF GUARDRAIL TYPE 4 720.000 720.000

LF  0.000 0.00

5.14960 720.000 3,707.71

202-01140  
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PCN: 12418-BID    ESTIMATE RUN 11/08/2006

PROJECT: NH 0403-035                   ESTIMATE NO: 0026 16:29:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF END ANCHORAGE 6.000 6.000

EACH 0.000 0.00

150.62750 6.000 903.77

202-01300  
 

0065 *PLUG CULVERT 7.000 7.000

EACH 0.000 0.00

245.46710 7.000 1,718.27

202-04001  
 

0070 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 110,708.000 108,500.000

CY  2,208.000 32,016.00

14.50000 110,708.000 1,605,266.00

203-00010  
 

0075 MUCK EXCAVATION 2,891.000 558.000

CY  2,333.000 23,418.89

10.03810 2,891.000 29,020.15

203-00100  
 

0080 BLADING 15.000 15.000

HOUR 0.000 0.00

129.49920 15.000 1,942.49

203-01500  
 

0085 BACKHOE 54.000 53.500

HOUR 0.000 0.00

118.34160 53.500 6,331.28

203-01510  
 

0090 DOZING 8.000 8.000

HOUR 0.000 0.00

140.65680 8.000 1,125.25

203-01550  
 

0095 TRUCK (DUMP) 21.000 20.500

HOUR 0.000 0.00

107.18400 20.500 2,197.27

203-01582  
 

0100 COMBINATION LOADER 190.000 189.500

HOUR 0.000 0.00

112.76280 189.500 21,368.55

203-01594  
 

0105 *ROCK SCALER 16.000 16.000

HOUR 0.000 0.00

167.36390 16.000 2,677.82

203-02300  
 

0110 *SCALER FOREMAN 7.000 7.000

HOUR 0.000 0.00

109.34440 7.000 765.41

203-02310  
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PCN: 12418-BID    ESTIMATE RUN 11/08/2006

PROJECT: NH 0403-035                   ESTIMATE NO: 0026 16:29:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 LABORER 323.700 271.500

HOUR 52.200 2,620.92

50.20920 323.700 16,252.72

203-02330  
 

0120 STRUCTURE EXCAVATION 6,291.200 6,291.200

CY  0.000 0.00

16.00000 6,291.200 100,659.20

206-00000  
 

0125 STRUCTURE BACKFILL (SPECIAL) 737.000 737.000

CY  0.000 0.00

6.00000 737.000 4,422.00

206-00050  
 

0130 STRUCTURE BACKFILL (FLOW-FILL) 0.000 0.000

CY  0.000 0.00

120.13070 0.000 0.00

206-00065  
 

0135 TOPSOIL 517.000 517.000

CY  0.000 0.00

4.00990 517.000 2,073.12

207-00205  
 

0140 SILT DIKE 28.000 28.000

LF  0.000 0.00

7.63200 28.000 213.70

208-00001  
 

0145 EROSION LOG 3,970.000 3,970.000

LF  0.000 0.00

13.21080 3,970.000 52,446.88

208-00005  
 

0150 EROSION BALES (WEED FREE) 84.000 84.000

EACH 0.000 0.00

17.64400 84.000 1,482.10

208-00011  
 

0155 SILT FENCE 2,122.000 2,122.000

LF  0.000 0.00

3.90520 2,122.000 8,286.83

208-00020  
 

0160 SEDIMENT BASIN 4.000 4.000

EACH 0.000 0.00

72,506.53480 4.000 290,026.14

208-00030  
 

0165 SEDIMENT TRAP 7.000 7.000

EACH 0.000 0.00

4,419.96730 7.000 30,939.77

208-00033  
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PCN: 12418-BID    ESTIMATE RUN 11/08/2006

PROJECT: NH 0403-035                   ESTIMATE NO: 0026 16:29:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 CONCRETE WASHOUT STRUCTURE 6.000 6.000

EACH 0.000 0.00

5,396.25670 6.000 32,377.54

208-00045  
 

0175 TEMPORARY SLOPE DRAIN 406.000 406.000

LF  0.000 0.00

18.49170 406.000 7,507.63

208-00060  
 

0180 SEDIMENT REMOVAL AND DISPOSAL 700.000 516.000

CY  184.000 1,932.26

10.50140 700.000 7,350.98

208-00110  
 

0185 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

21,497.91550 1.000 21,497.92

208-00200  
 

0190 *WATER (LANDSCAPING) 8.000 5.000

MGAL 0.000 0.00

284.51860 5.000 1,422.59

209-00100  
 

0195 *RESET GROUND SIGN 29.000 29.000

EACH 0.000 0.00

89.26070 29.000 2,588.56

210-00810  
 

0200 *ROCK DOWEL 60.000 60.000

LF  0.000 0.00

36.82010 60.000 2,209.21

211-02116  
 

0201 ADDED ITEM (DOLLAR)/ RESTOCK ROCK DOWELS 1,692.520 1,692.520

DOL 0.000 0.00

1.00000 1,692.520 1,692.52

900-00006  
 

0202 ADDED ITEM (DOLLAR)/ 5,143.000 5,143.000

DOL 0.000 0.00

1.00000 5,143.000 5,143.00

900-00006  
 

0205 *SEEDING (NATIVE) 30.730 26.300

ACRE 3.000 987.45

329.14900 29.300 9,644.07

212-00006  
 

0210 *SOIL PREPARATION (SPECIAL) 30.000 25.000

ACRE 3.000 4,117.15

1,372.38400 28.000 38,426.75

212-00047  
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PCN: 12418-BID    ESTIMATE RUN 11/08/2006

PROJECT: NH 0403-035                   ESTIMATE NO: 0026 16:29:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *MULCHING (WEED FREE HAY) 30.730 24.500

ACRE 3.000 2,476.99

825.66190 27.500 22,705.70

213-00002  
 

0220 *MULCH TACKIFIER 9,135.000 4,900.000

LB  2,950.000 4,114.37

1.39470 7,850.000 10,948.40

213-00061  
 

0225 *DECIDUOUS TREE (1.5 INCH CALIPER) 59.000 59.000

EACH 0.000 0.00

211.99430 59.000 12,507.66

214-00215  
 

0230 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 495.000 495.000

EACH 0.000 0.00

47.41980 495.000 23,472.80

214-00350  
 

0235 *EVERGREEN TREE (2 FOOT) (BALL AND BURLAP) 26.000 26.000

EACH 0.000 0.00

178.52150 26.000 4,641.56

214-00502  
 

0240 *EVERGREEN TREE (4 FOOT) (BALL AND BURLAP) 75.000 75.000

EACH 0.000 0.00

234.30950 75.000 17,573.21

214-00504  
 

0245 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 60.000 60.000

EACH 0.000 0.00

334.72780 60.000 20,083.67

214-00506  
 

0250 *BRUSH LAYER CUTTING 1,674.000 1,674.000

EACH 0.000 0.00

2.95680 1,674.000 4,949.68

214-01010  
 

0255 *TRANSPLANT PLUG 1,150.000 1,150.000

EACH 0.000 0.00

3.34730 1,150.000 3,849.40

215-00600  
 

0260 *SOIL RETENTION BLANKET (PLASTIC) 4,219.000 4,219.000

SY  0.000 0.00

6.41560 4,219.000 27,067.42

216-00035  
 

0260 MATERIAL ALLOWANCE SOIL RETENTION BLANKET 0.000

SY  0.000 0.00

3.65000 0.000 0.00
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PCN: 12418-BID    ESTIMATE RUN 11/08/2006

PROJECT: NH 0403-035                   ESTIMATE NO: 0026 16:29:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *HERBICIDE TREATMENT 12,100.000 12,100.000

SY  0.000 0.00

0.22320 12,100.000 2,700.72

217-00000  
 

0270 AGGREGATE BASE COURSE (CLASS 6) 10,651.000 10,651.000

CY  0.000 0.00

26.47370 10,651.000 281,971.38

304-06007  
 

0275 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,166.500 1,072.540

TON 0.000 0.00

106.69490 1,072.540 114,434.55

403-00720  
 

0280 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) 22,249.560 22,249.560

TON 0.000 0.00

33.30540 22,249.560 741,030.50

403-33701  
 

0285 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 26,000.000 22,811.120

TON 2,911.010 96,302.91

33.08230 25,722.130 850,947.22

403-34701  
 

0290 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 1,127.100 1,127.100

TON 0.000 0.00

209.76280 1,127.100 236,423.65

411-03352  
 

0295 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 1,600.000 1,384.730

TON 162.700 50,829.53

312.41260 1,547.430 483,436.63

411-03355  
 

0300 *EMULSIFIED ASPHALT (CSS-1H) 15,000.000 13,676.000

GAL 875.000 2,343.08

2.67780 14,551.000 38,964.67

411-10253  
 

0305 GEOTEXTILE (EROSION CONTROL) (CLASS A) 50.000 50.000

SY  0.000 0.00

2.23150 50.000 111.58

420-00100  
 

0310 RIPRAP (12 INCH) 130.400 130.400

CY  0.000 0.00

47.88500 130.400 6,244.20

506-00212  
 

0315 RIPRAP (18 INCH) 31.000 31.000

CY  0.000 0.00

47.88500 31.000 1,484.44

506-00218  
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PCN: 12418-BID    ESTIMATE RUN 11/08/2006

PROJECT: NH 0403-035                   ESTIMATE NO: 0026 16:29:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 INSULATION MATERIAL (2 INCH) 0.000 0.000

SF  0.000 0.00

2.23150 0.000 0.00

508-00520  
 

0325 STRUCTURAL STEEL 8,642.000 8,642.000

LB  0.000 0.00

1.78270 8,642.000 15,406.09

509-00000  
 

0330 *STRUCTURAL PLATE ARCH (SPECIAL) 79.000 79.000

LF  0.000 0.00

1,954.21930 79.000 154,383.32

510-20100  
 

0335 *CONCRETE CLASS B 58.000 55.000

CY  3.000 1,512.35

504.11700 58.000 29,238.79

601-01000  
 

0340 *CONCRETE CLASS D 777.000 777.000

CY  0.000 0.00

268.74020 777.000 208,811.14

601-03000  
 

0345 *REINFORCING STEEL 8,177.000 8,177.000

LB  0.000 0.00

0.62610 8,177.000 5,119.62

602-00000  
 

0350 *REINFORCING STEEL (EPOXY COATED) 151,351.000 151,351.000

LB  0.000 0.00

0.70270 151,351.000 106,354.35

602-00020  
 

0355 *INLET TYPE C (5 FOOT) 1.000 1.000

EACH 0.000 0.00

2,108.78520 1.000 2,108.79

604-00305  
 

0360 *INLET TYPE C (10 FOOT) 2.000 2.000

EACH 0.000 0.00

2,733.61040 2.000 5,467.22

604-00310  
 

0365 *INLET TYPE 13 (5 FOOT) 0.000 0.000

EACH 0.000 0.00

2,008.36680 0.000 0.00

604-13005  
 

0370 *VANE GRATE INLET (5 FOOT) 9.000 9.000

EACH 0.000 0.00

2,410.04020 9.000 21,690.36

604-25005  
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PCN: 12418-BID    ESTIMATE RUN 11/08/2006

PROJECT: NH 0403-035                   ESTIMATE NO: 0026 16:29:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *VANE GRATE INLET (10 FOOT) 5.000 5.000

EACH 0.000 0.00

2,945.60470 5.000 14,728.02

604-25010  
 

0380 *VANE GRATE INLET (DOUBLE) (5 FOOT) 3.000 3.000

EACH 0.000 0.00

2,711.29520 3.000 8,133.89

604-26005  
 

0385 *VANE GRATE INLET (DOUBLE) (10 FOOT) 2.000 2.000

EACH 0.000 0.00

4,039.04880 2.000 8,078.10

604-26010  
 

0390 *MANHOLE SLAB BASE (5 FOOT) 9.000 9.000

EACH 0.000 0.00

2,008.36680 9.000 18,075.30

604-30005  
 

0395 *MANHOLE SLAB BASE (10 FOOT) 4.000 4.000

EACH 0.000 0.00

3,057.18060 4.000 12,228.72

604-30010  
 

0400 *SLOTTED VANE DRAIN 0.000 0.000

EACH 0.000 0.00

1,629.00860 0.000 0.00

604-56000  
 

0405 *2 INCH PERFORATED PIPE UNDERDRAIN 1,760.000 1,760.000

LF  0.000 0.00

13.38910 1,760.000 23,564.82

605-00020  
 

0410 *6 INCH PERFORATED PIPE UNDERDRAIN 9,831.000 9,830.750

LF  0.000 0.00

18.49170 9,830.750 181,787.28

605-00060  
 

0415 *SUBSURFACE DRAIN OUTLET 0.000 0.000

LF  0.000 0.00

15.62060 0.000 0.00

605-84000  
 

0420 *GUARDRAIL TYPE 7 (STYLE CA) 6,553.000 6,553.000

LF  0.000 0.00

34.03070 6,553.000 223,003.18

606-00710  
 

0420 MATERIAL ALLOWANCE EPOXY REBAR FOR TYPE 7 CA BARRIER 0.000

LF  0.000 0.00

1.84000 0.000 0.00
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PCN: 12418-BID    ESTIMATE RUN 11/08/2006

PROJECT: NH 0403-035                   ESTIMATE NO: 0026 16:29:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *GUARDRAIL TYPE 7 (STYLE CD) 2,996.000 2,996.000

LF  0.000 0.00

43.29150 2,996.000 129,701.33

606-00730  
 

0425 MATERIAL ALLOWANCE EPOXY REBAR FOR TYPE 7 BARRIER 
STYLE CD

86.000

LF  -86.000 -157.38

1.83000 0.000 0.00

0430 *TRANSITION TYPE 3G 7.000 7.000

EACH 0.000 0.00

1,288.70200 7.000 9,020.91

606-01370  
 

0435 *END ANCHORAGE (NONFLARED) 4.000 4.000

EACH 0.000 0.00

2,047.41840 4.000 8,189.67

606-02003  
 

0440 *END ANCHORAGE (FLARED) 3.000 3.000

EACH 0.000 0.00

1,723.84820 3.000 5,171.54

606-02005  
 

0445 BRIDGE RAIL TYPE 8 (SPECIAL) 7,695.000 7,695.000

LF  0.000 0.00

22.96710 7,695.000 176,731.83

606-10805  
 

0450 LINE POST 72.000 72.000

EACH 0.000 0.00

607.19620 72.000 43,718.13

607-00000  
 

0455 END POST 10.000 10.000

EACH 0.000 0.00

356.70830 10.000 3,567.08

607-00005  
 

0460 *FENCE DEER 1,374.000 1,374.000

LF  0.000 0.00

8.35700 1,374.000 11,482.52

607-11350  
 

0465 FENCE (PLASTIC) 1,375.000 1,375.000

LF  0.000 0.00

3.40310 1,375.000 4,679.26

607-11525  
 

0470 *WIRE MESH 0.000 0.000

SF  0.000 0.00

4.46300 0.000 0.00

607-55100  
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PCN: 12418-BID    ESTIMATE RUN 11/08/2006

PROJECT: NH 0403-035                   ESTIMATE NO: 0026 16:29:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0471 ROAD CLOSURE GATE ROAD CLOSURE GATE (CIP) 1.000 0.000

EACH 1.000 11,351.80

11,351.80000 1.000 11,351.80

607-60620  
 

0472 ADDED ITEM (EACH)/ ROAD CLOSURE GATE (FURNISH ONLY) 1.000 0.000

EACH 1.000 7,500.00

7,500.00000 1.000 7,500.00

900-00007  
 

0475 AGGREGATE WALKWAY 1,339.000 1,339.000

SY  0.000 0.00

6.69460 1,339.000 8,964.07

608-01600  
 

0480 *CURB AND GUTTER TYPE 2 (SECTION I-M) 132.000 132.000

LF  0.000 0.00

21.03210 132.000 2,776.24

609-21011  
 

0485 *CURB AND GUTTER TYPE 2 (SECTION II-M) 140.000 140.000

LF  0.000 0.00

22.76150 140.000 3,186.61

609-21021  
 

0490 *CURB TYPE 6 (SECTION M) 0.000 0.000

LF  0.000 0.00

5.57880 0.000 0.00

609-60011  
 

0495 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 609.000 609.000

SF  0.000 0.00

11.10180 609.000 6,761.00

610-00020  
 

0500 *DELINEATOR (TYPE I) 35.000 22.000

EACH 13.000 377.13

29.00970 35.000 1,015.34

612-00001  
 

0505 *DELINEATOR (TYPE II) 3.000 0.000

EACH 3.000 87.03

29.00970 3.000 87.03

612-00002  
 

0510 *DELINEATOR (TYPE III) 3.000 0.000

EACH 3.000 93.72

31.24130 3.000 93.72

612-00003  
 

0515 *DELINEATOR (TYPE I) (BARRIER) 69.000 0.000

EACH 69.000 384.94

5.57880 69.000 384.94

612-00021  
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PCN: 12418-BID    ESTIMATE RUN 11/08/2006

PROJECT: NH 0403-035                   ESTIMATE NO: 0026 16:29:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 *DELINEATOR (TYPE II) (BARRIER) 0.000 0.000

EACH 0.000 0.00

7.81030 0.000 0.00

612-00022  
 

0525 *2 INCH ELECTRICAL CONDUIT 230.000 230.000

LF  0.000 0.00

9.48400 230.000 2,181.32

613-00200  
 

0530 *3 INCH ELECTRICAL CONDUIT 6,806.000 6,806.000

LF  0.000 0.00

6.69460 6,806.000 45,563.45

613-00300  
 

0530 MATERIAL ALLOWANCE 3 INCH ELECTRICAL CONDUIT 0.000

LF  0.000 0.00

3.94000 0.000 0.00

0535 *CONDUIT (INSTALL ONLY) 116.000 116.000

LF  0.000 0.00

27.89400 116.000 3,235.70

613-04000  
 

0540 *WIRING 1.470 1.470

L S 0.000 0.00

1,450.48710 1.470 2,132.22

613-10000  
 

0541 ADDED ITEM (DOLLAR)/ POWER SUPPLY 33,098.000 33,098.000

DOL 0.000 0.00

1.00000 33,098.000 33,098.00

900-00006  
 

0545 *SIGN PANEL (CLASS I) 127.000 61.250

SF  65.000 1,160.39

17.85210 126.250 2,253.83

614-00011  
 

0550 *SIGN PANEL (CLASS II) 414.000 261.000

SF  153.000 3,072.81

20.08370 414.000 8,314.65

614-00012  
 

0555 *SIGN PANEL (CLASS III) 138.000 0.000

SF  99.000 2,209.20

22.31520 99.000 2,209.20

614-00013  
 

0560 *STEEL SIGN POST (2 INCH ROUND) 146.000 83.000

LF  63.000 1,405.86

22.31520 146.000 3,258.02

614-01502  
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PCN: 12418-BID    ESTIMATE RUN 11/08/2006

PROJECT: NH 0403-035                   ESTIMATE NO: 0026 16:29:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0565 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 473.000 230.500

LF  242.000 9,450.49

39.05160 472.500 18,451.88

614-01582  
 

0570 *FLASHING BEACON 2.000 2.000

EACH 0.000 0.00

5,578.79670 2.000 11,157.59

614-80000  
 

0575 COMFORT STATION 1.000 1.000

EACH 0.000 0.00

41,540.62190 1.000 41,540.62

622-00800  
 

0580 *24 INCH CULVERT PIPE (CR 4) 4,770.400 4,770.400

LF  0.000 0.00

43.51460 4,770.400 207,582.05

624-14024  
 

0580 MATERIAL ALLOWANCE 24 INCH PIPE AND END SECTIONS 0.000

LF  0.000 0.00

13.23000 0.000 0.00

0580 MATERIAL ALLOWANCE 24 INCH CULVERT PIPE (CR4) 0.000

LF  0.000 0.00

12.32000 0.000 0.00

0585 *30 INCH CULVERT PIPE (CR 4) 635.300 635.300

LF  0.000 0.00

64.71400 635.300 41,112.80

624-14030  
 

0585 MATERIAL ALLOWANCE 30 INCH PIPE AND ND SECTIONS -0.001

LF  0.000 0.00

20.19000 -0.001 -0.02

0585 MATERIAL ALLOWANCE 30 INCH PIPE AND ND SECTIONS 0.000

LF  0.000 0.00

20.98000 0.000 0.00

0590 *36 INCH CULVERT PIPE (CR 4) 223.400 223.400

LF  0.000 0.00

103.76560 223.400 23,181.24

624-14036  
 

0590 MATERIAL ALLOWANCE 36 INCH PIPE AND END SECTIONS 0.000

LF  0.000 0.00

26.66000 0.000 0.00
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PCN: 12418-BID    ESTIMATE RUN

PROJECT: NH 0403-035                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0590 MATERIAL ALLOWANCE 36 INCH PIPE AND END SECTIONS 0.000

LF  0.000 0.00

27.22000 0.000 0.00

0595 *48 INCH CULVERT PIPE (CR 4) 92.000 92.000

LF  0.000 0.00

178.52150 92.000 16,423.98

624-14048  
 

0596 CULVERT LINING (48 IN) 92.000 92.000

LF  0.000 0.00

21.39000 92.000 1,967.88

603-00048  
 

0600 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

156,206.30830 1.000 156,206.31

625-00000  
 

0605 CONSTRUCTION SURVEYING (HOURLY) 43.000 43.000

HOUR 0.000 0.00

139.46990 43.000 5,997.21

625-00001  
 

0610 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

1,150,000.00000 1.000 1,150,000.00

626-00000  
 

0615 *EPOXY PAVEMENT MARKING 890.000 506.000

GAL 384.000 18,959.00

49.37240 890.000 43,941.44

627-00005  
 

0620 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,680.100 1,653.100

GAL 27.000 753.14

27.89400 1,680.100 46,864.71

627-00012  
 

0625 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

377.000 0.000

SF  189.000 1,950.63

10.32080 189.000 1,950.63

627-30405  
 

0630 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

72.000 0.000

SF  34.000 275.04

8.08930 34.000 275.04

627-30410  
 

0635 SURVEY MONUMENT (TYPE 2) 12.000 0.000

EACH 12.000 3,682.01

306.83380 12.000 3,682.01

629-01002  
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PCN: 12418-BID    ESTIMATE RUN 11/08/2006

PROJECT: NH 0403-035                   ESTIMATE NO: 0026 16:29:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0640 SURVEY MONUMENT (TYPE 5) 2.000 0.000

EACH 2.000 468.62

234.30950 2.000 468.62

629-01005  
 

0645 SURVEY MONUMENT (TYPE 2A) 0.000 0.000

EACH 0.000 0.00

368.20060 0.000 0.00

629-01021  
 

0650 *FLAGGING 24,042.500 23,638.000

HOUR 404.500 8,090.00

20.00000 24,042.500 480,850.00

630-00000  
 

0655 *TRAFFIC CONTROL INSPECTION 194.000 181.000

DAY 13.000 1,813.11

139.46990 194.000 27,057.16

630-00007  
 

0660 COURTESY VEHICLE 121.500 109.350

DAY 0.000 0.00

278.93980 109.350 30,502.07

630-00011  
 

0665 *TRAFFIC CONTROL MANAGEMENT 412.000 394.000

DAY 18.000 8,033.47

446.30370 412.000 183,877.12

630-00012  
 

0670 *FLASHING BEACON (PORTABLE) 0.000 0.000

EACH 0.000 0.00

1,562.06310 0.000 0.00

630-80001  
 

0675 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 3.600

EACH 0.000 0.00

374.89510 3.600 1,349.62

630-80335  
 

0680 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 1.800

EACH 0.000 0.00

490.93410 1.800 883.68

630-80336  
 

0685 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000 11.700

EACH 0.000 0.00

64.71400 11.700 757.15

630-80341  
 

0690 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 76.000 68.400

EACH 0.000 0.00

145.04870 68.400 9,921.33

630-80342  
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PROJECT: NH 0403-035                   ESTIMATE NO: 0026 16:29:13
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0695 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 574.000 516.600

SF  0.000 0.00

14.50490 516.600 7,493.23

630-80344  
 

0700 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.000 0.00

18,967.90890 1.800 34,142.24

630-80355  
 

0705 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.900

EACH 0.900 4,016.73

4,463.03740 1.800 8,033.47

630-80358  
 

0710 *DRUM CHANNELIZING DEVICE 205.000 184.500

EACH 0.000 0.00

72.52440 184.500 13,380.75

630-80360  
 

0715 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 7.200

EACH 0.000 0.00

83.68200 7.200 602.51

630-80363  
 

0720 CONCRETE BARRIER (TEMPORARY) 7,130.000 6,417.000

LF  0.000 0.00

31.03210 6,417.000 199,132.99

630-80370  
 

0725 *TRAFFIC CONE 295.000 265.500

EACH 0.000 0.00

15.62060 265.500 4,147.27

630-80380  
 

0730 *TUBULAR MARKER 125.000 112.500

EACH 0.000 0.00

25.66250 112.500 2,887.03

630-80384  
 

0735 DELINEATOR (TYPE III) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

17.85210 0.000 0.00

630-80403  
 

0740 IMPACT ATTENUATOR (TEMPORARY) 4.000 2.700

EACH 0.000 0.00

13,389.11210 2.700 36,150.60

630-85010  
 

0745 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0750 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0755 F/A ASPHALT PAVEMENT INCENTIVE 12,997.640 0.000

F A 12,997.640 12,997.64

1.00000 12,997.640 12,997.64

700-70012  
 

0760 F/A ON-THE-JOB TRAINEE 6,000.000 5,011.000

HOUR 519.000 519.00

1.00000 5,530.000 5,530.00

700-70021  
 

0765 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0770 F/A QUALITY INCENTIVE PAYMENT 94,832.130 0.000

F A 94,832.130 94,832.13

1.00000 94,832.130 94,832.13

700-70025  
 

0775 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0785 F/A REIMBURSE FOREST SERVICE 28,881.690 28,881.690

F A 0.000 0.00

1.00000 28,881.690 28,881.69

700-70034  
 

0790 F/A WETLANDS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0795 FORCED ACCOUNTS FUEL COST ADJUSTMENT 54,153.770 51,008.700

F A 3,145.070 3,145.07

1.00000 54,153.770 54,153.77

700-70036  
 

0800 F/A EROSION CONTROL 9,479.960 9,479.960

F A 0.000 0.00

1.00000 9,479.960 9,479.96

700-70380  
 

0805 F/A ROCK STAINING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70460  
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NO.
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NO.

ITEM
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0810 F/A PLANT ESTABLISHMENT 45,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70560  
 

0905 48 IN TRASH GUARD 4.000 4.000

EACH 0.000 0.00

682.00000 4.000 2,728.00

616-30048  
 

0910 GDRAIL TY 3 (6-3) 200.000 200.000

LF  0.000 0.00

40.00000 200.000 8,000.00

606-00301  
 

CAT 0200 $419,143.48 10,427,279.26CURRENT AMT 10,579,636.95 $$

CAT NO0300 RETAINING WALLS 

0815 STRUCTURE EXCAVATION 38,874.000 38,874.000

CY  0.000 0.00

16.00000 38,874.000 621,984.00

206-00000  
 

0820 STRUCTURE BACKFILL (SPECIAL) 61,106.000 61,106.000

CY  0.000 0.00

6.00000 61,106.000 366,636.00

206-00050  
 

0825 *MECHANICAL REINFORCEMENT OF SOIL 40,409.000 40,409.000

CY  0.000 0.00

24.84800 40,409.000 1,004,082.83

206-00360  
 

0825 MATERIAL ALLOWANCE GEOGRID (TENSAR) 0.000

CY  0.000 0.00

24.85000 0.000 0.00

0825 MATERIAL ALLOWANCE TENSAR GEOGRID 0.000

CY  0.000 0.00

9.16000 0.000 0.00

0825 MATERIAL ALLOWANCE TENSAR GEOGRID 0.000

CY  0.000 0.00

9.16000 0.000 0.00

0830 FILTER MATERIAL (SPECIAL) 4,696.000 4,571.000

CY  125.000 2,789.40

22.31520 4,696.000 104,792.18

206-00505  
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QTY TO DATE
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CUMULATIVE
AMOUNT

CAT NO0300 RETAINING WALLS 

0835 *BLOCK FACING 78,033.330 78,033.330

SF  0.000 0.00

5.47840 78,033.330 427,497.80

504-04410  
 

0840 *GROUND NAILED WALL 30,708.000 30,708.000

SF  0.000 0.00

25.94140 30,708.000 796,608.51

504-06100  
 

0845 *PERMANENT TIEBACK ANCHOR SYSTEM 6,407.000 6,407.000

SF  0.000 0.00

25.94140 6,407.000 166,206.55

504-06501  
 

0850 *GEOGRID REINFORCEMENT 31,736.000 31,736.000

SY  0.000 0.00

3.73780 31,736.000 118,622.82

506-01020  
 

0850 MATERIAL ALLOWANCE GEOGRID (WOVEN FABRIC) 0.000

SY  0.000 0.00

1.30000 0.000 0.00

0855 *CONCRETE CLASS B 309.300 309.300

CY  0.000 0.00

504.11700 309.300 155,923.39

601-01000  
 

0860 CONCRETE CLASS D 1,695.500 1,695.500

CY  0.000 0.00

268.74020 1,695.500 455,649.01

601-03000  
 

0865 *MASONRY VENEER 45,201.000 45,201.000

SF  0.000 0.00

15.81030 45,201.000 714,641.37

601-40000  
 

0865 MATERIAL ALLOWANCE BRICK TIES 0.086

SF  0.000 0.00

0.11605 0.086 0.01

0865 MATERIAL ALLOWANCE EPOXY REBAR 0.000

SF  0.000 0.00

0.23971 0.000 0.00

0865 MATERIAL ALLOWANCE MASONRY VENEER BLOCK 0.000

SF  0.000 0.00

5.48000 0.000 0.00
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CUMULATIVE
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CAT NO0300 RETAINING WALLS 

0870 *REINFORCING STEEL 21,070.000 21,070.000

LB  0.000 0.00

0.62610 21,070.000 13,191.93

602-00000  
 

0870 MATERIAL ALLOWANCE LEVELING PAD STEEL 0.000

LB  0.000 0.00

0.40000 0.000 0.00

0875 *REINFORCING STEEL (EPOXY COATED) 306,669.000 306,669.000

LB  0.000 0.00

0.70270 306,669.000 215,496.31

602-00020  
 

0875 MATERIAL ALLOWANCE FOOTING STEEL 0.000

LB  0.000 0.00

0.40000 0.000 0.00

0875 MATERIAL ALLOWANCE RAIL ANCHOR SLAB 0.000

LB  0.000 0.00

0.46860 0.000 0.00

0875 MATERIAL ALLOWANCE RAIL ANCHOR SLAB 0.000

LB  0.000 0.00

0.47320 0.000 0.00

0875 MATERIAL ALLOWANCE RAIL ANCHOR SLAB 0.000

LB  0.000 0.00

0.43180 0.000 0.00

CAT 0300 $2,789.40 5,161,332.71CURRENT AMT 5,161,332.70 $$

CAT NO0400 CONSTRUCTION ENGINEERING ITEMS 

0880 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00001  
 

0885 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

620-00002  
 

0890 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

30,000.00000 1.000 30,000.00

620-00012  
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CAT NO0400 CONSTRUCTION ENGINEERING ITEMS 

0895 SANITARY FACILITY 5.000 5.000

EACH 0.000 0.00

3,347.27800 5.000 16,736.39

620-00020  
 

0900 F/A WALL INSTRUMENTATION 8,732.100 8,732.100

F A 0.000 0.00

1.00000 8,732.100 8,732.10

700-70035  
 

CAT 0400 $0.00 115,468.49CURRENT AMT 115,468.49 $$

PROJECT TOTAL 421,932.88 $ 15,704,080.46CURRENT AMT 15,856,438.14 $$


